

Team Name: sdmay24-36

Team Members: Kyle Geerts, Mac Whitney, Johnny Tran, William Nash, Reese Jamison, Alec Frey

Report Period: Aug 28-Sept 10

Summary of Progress in this Period

Met with Duwe and Wymore to get more information on the project. Started to look into the pricing plans for ChatGPT and similar programs like our project. We also started to think about questions related to our project, such as how the project works, ethical questions, etc.

Pending Issues

Design Requirements Specifics

Possible Alternatives

Plans for the Upcoming Reporting Period

We will be looking in to how Chat GPT3 and 4 differ. Look at applications that are already using GPT integration. Is it compatible with microsoft teams or other applications. How much detail for a learning tool can we pull out of default versions of Chat GPT.
