

Team Name: sdmay24-36

Team Members: Kyle Geerts, Mac Whitney, Johnny Tran, William Nash, Reese Jamison, Alec Frey

Report Period: Sept 11-Oct 24

Summary of Progress in this Period

Continued to meet with Wymore and Duwe to further understand what is wanted in this project and the generative AI model. Each team member dug into speaking with ChatGPT more, trying to prompt it to act like a teacher giving an oral exam. We collected all this information and presented the findings to Wymore and Duwe for their opinions and feedback for further steps. We worked on our first and second lightning talks and presentations with team members. The team worked on a document highlighting requirements, constraints, and engineering standard designs. Also completed the project plan assignment, where we highlighted the project as a whole. This included task decomposition, project management style, project proposed milestones, project timelines, risk and risk management, personal effort schedule, and other resource requirements.

Pending Issues

In order to get access to ChatGPT4, we will need to get some funding to interact with the user interface. Still waiting to see if we can get the funding.

Plans for the Upcoming Reporting Period

Start to get into the specifics of the project, like the exact model we are going to be using for generative AI, and start working on making the design documents to reflect this. Need to dive more into how we will integrate the system into Canvas.
